Studyline Product Backlog

Planning snapshot dated October 30 2026. Suggested owners follow the random allocation and require team agreement. Implementation status describes prepared code, not individual member contributions. A live Agile tool and fresh board snapshot remain required.

ID	Work item	Owner	State
US01	Register and sign in	Hamzah	Implemented locally
US02	Keep each user's assignments private	Hamzah	Implemented locally
US03	Create and list assignments	Kevin	Implemented locally
US04	Edit and delete assignments	Kevin	Implemented locally
US05	Connect models to MongoDB Atlas	Rihab	Verified
US06	Organize Express with MVC	Rihab	Implemented locally
US07	Validate authentication and ownership	Vitaliy	Verified
US08	Build login and register interface	Vitaliy	Implemented locally
US09	Test assignment APIs and browser flow	Ebana	Verified
US10	Build assignment dashboard and editor	Ebana	Implemented locally
US11	Review and sign team contract	All members	Needs team
US12	Record and upload demonstration	All members	Needs team
US13	Create live Agile board and member commits	All members	Needs team
US14	Add password recovery and reminders	Unassigned	Future

Task board plan

Ready for team review: application code, database integration, API guide and test evidence. In progress: GitHub publishing and final submission packaging. To do with the team: agree duties and contract, provide IDs/photos, make individual contributions, populate the live Agile tool, record the demonstration. Future: account recovery and reminders.