Studyline Product Backlog

GitHub Projects snapshot dated October 30 2026. Fourteen repository issues are linked to the private project. Status reflects prepared work awaiting team review, not proof of individual member contributions.

Live project: https://github.com/users/vkulesh-netizen/projects/1

ID	Backlog item	Suggested owner	Board status
US01	Register and sign in	Hamzah	In Progress
US02	Keep each user's assignments private	Hamzah	In Progress
US03	Create and list assignments	Kevin	In Progress
US04	Edit and delete assignments	Kevin	In Progress
US05	Connect models to MongoDB Atlas	Rihab	In Progress
US06	Organize Express with MVC	Rihab	In Progress
US07	Validate authentication and ownership	Vitaliy	In Progress
US08	Build login and register interface	Vitaliy	In Progress
US09	Test assignment APIs and browser flow	Ebana	In Progress
US10	Build assignment dashboard and editor	Ebana	In Progress
US11	Review and sign team contract	All members	Todo
US12	Record and upload demonstration	All members	Todo
US13	Create live Agile board and member commits	All members	Todo
US14	Add password recovery and reminders	Unassigned	Todo

Task board

The project includes a Product backlog table and Task board with Todo, In Progress and Done columns. The ten implementation items start In Progress for group review and individual contributions. Four team-dependent or future items start Todo. The team should keep these statuses current and grant project access separately from repository invitations.

Acceptance criteria and issue links are recorded in project-board.json and the live repository issues. Suggested starting owners follow the random allocation and require team agreement.